| | | - | Hours Spent- | Hours Spent- | Hours Spent- | | Hours Spent- | Total |
|--------------------------------|-------------|------|-----------------|-----------------|-----------------|-------|-----------------|-------|
| Task | Start Hours | day1 | day-1 | day-2 | day-3 | day-4 | day-5 | Hours |
| Lebantamiento de | | | | | _ | | | |
| requerimientos | 8 | 2 | 0 | 0 | 4 | 2 | 0 | 8 |
| identificacion de habilidades | 8 | 2 | 5 | 0 | 0 | 0 | 1 | 8 |
| Asignacion de roles | 4 | 4 | 0 | 0 | 0 | 0 | 0 | 4 |
| Elaboracion del backlog | 6 | 3 | 0 | 0 | 0 | 2 | 1 | 6 |
| Asignacion de tareas | 7 | 5 | 0 | 2 | 0 | 1 | 0 | 8 |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| Actual Remaing Hours | 33 | 16 | 5 | 2 | 4 | 5 | 2 | 1 |
| | | | | | | | | |
| Estimated Remaing Hours | 33 | 26,4 | 19,8 | 13,2 | 6,6 | 0 | -6,6 | -13,2 |

